TCR Program — Application Approval Project #47 — March 2006

Ventura

Route 101; California Street off-ramp in Ventura County.

($ X 1,000)

Estimated Project Cost: $15,000 TCRP Funds Approved to Date: $620

Total TCRP Funds Available: $15,000 Phase(s) Approved.: 1

Applicant Agency:  City of San Buenaventura Implementing Agency: California Department of

Transportation

TCRP Allocations to Date: $606 for Phase(s): 1

Advance Approved: $0 for Phase(s): N/A

LONP Approved to Date:  $0 for Phase(s): N/A

Project Summary: The project purpose is to improve traffic i - z
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flow and sight distance and to increase ramp storage to

prevent traffic from backing up onto the 101 freeway. The
improvements will be accomplished by relocating the ramp
terminus. The application covers Phase 1 work to identify
and study alternatives, prepare environmental documents,

and select the preferred alternative.

Cost and Schedule ($ x 1,000)
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Phase Scope Start End Cost
1 Identify & study alternatives. Prepare environmental 3/01 4/03 $620
documents & select the preferred alternative
2 Prepare plans, specifications & estimates for preferred 5/03 10/04 $880
alternative
3 Acquire right of way 5/03 10/04 $2,500
4 Construction 11/04 11/06 $11,000
Total: $15,000
Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $620 $620
Proposed $880 $2,500 $11,000 $14,380
Committed $620 $620
Totals:
Proposed $880 $2,500 $11,000 $14,380
Totals: $620 $880 $2,500 $11,000 $15,000
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Prior TCRP Action:
e Original application was approved on March 28, 2001 (TA-01-06) for $620,000 for Phase 1. A delegated
allocation of $620,000 was made to Phase 1.
e Minor amendment was approved June 28, 2002 based on the April 2002 Progress Report.
e $14,000 of allocated funds from Phase 1 expired in March 2006.

Status of Conditions: No conditions set.

Discussion/lssues: Subsequent applications will be submitted upon completion of the environmental and
preliminary engineering phase.

The project has been suspended.



